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COMPACT GOAL

The Mali Compact serves as a catalyst for sustainable economic growth and poverty reduction through investments that 
capitalize on two of Mali’s major assets: the Bamako Sénou Airport, which is a regional gateway for trade, and the Niger 
River, with its potential for agricultural production.

COMPACT AT A GLANCE

Compact Signed 11-13-2006
Entry Into Force 09-17-2007
Compact End Date 09-17-2012
Compact Total $460,811,164
Amount Committed $436,858,100
Amount Expended $349,427,933
Estimated Program Beneficiaries 2,836,578
Estimated Increase in Household Income $394,000,000

% OF TOTAL COMPACT BUDGET (USD MILLIONS)

39% Bamako Senou Airport Improvement $181.2
51% Alatona Irrigation  $234.8
1% Monitoring and Evaluation $4.9
8% Program Administration $37.1

Bamako Senou  
Airport Improvement

PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$181,252,117 $149,832,761 $91,093,202

The project aims to establish an independent and 
secure link to the regional and global economy by 
making improvements to the airport transportation 
infrastructure, offering technical assistance and 
supporting sector reform to strengthen the manage-
ment of the national air transport system.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Airside Infrastructure

Landside Infrastructure

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

2,186,986 $121,000,000 Twenty-six percent increase in the 
annual number of foreign visitors 
arriving at the airport. Increase in 
the revenues of firms servicing the 
airport by 18 percent.

Construction of the airport 
termi nal building is approximately 
50% complete. The runway is on 
schedule and is approximately 
38% complete.

The Government of Mali has 
launched the procurement for the 
Bamako Airport Public Private 
Partnership, which is intended to 
enhance the quality of airport op-
erations. Bids have been received 
and negotiations are expected 
to be held soon. The institutional 
strengthening training session for 
Government entities involved in 
the manage ment of the Airport 
has been completed.

Project Preparation Project Implementation
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Alatona Irrigation 
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$234,884,675 $250,170,689 $223,821,509

The project aims to develop 5,200 hectares of irri-
gated land in the Alatona zone resulting in increased 
agricultural productivity. Investments include 
construction of a road, irrigation infrastructure, and 
social infrastructure. The project intends to provide 
training and leverage policy reforms, especially 
secure land tenure for small farmers. 
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Niono-Goma Coura Road

Irrigation Planning/Infrastructure

Social Infrastructure

Land Allocation

Resettlement

Social Services (Edu. & Health)

Ag. & Financial Services

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

649,592 $273,000,000 Rice yields in the Alatona are 
expected to reach 4.5 tons 
per hectare by the end of the 
Compact. Decrease transportation 
costs for products along the 
Niono - Goma Coura Road by 50 
percent.

3,274 hectares (ha) of irrigated 
land were  in production during 
the 2011 rainy season. The 
remaining 1,726 ha are undergoing 
testing and provisional acceptance 
and will be put into production by 
the 2012 rainy growing season. 
84% of the contracts for irrigations 
works construction and supervi-
sion of the irrigated infrastructure 
have been disbursed and the 
irrigation works are on target for 
completion. 

A model of decentralized irrigation 
management has been developed. 
A PPP for the remaining 8,800 
hectares is being actively pursued. 
One hundred percent of land 
payments and water fees for the 
concessions that received land 
during the 2010 rainy season were 
collected by the Project and will 
be reinvested in the zone. The 
resettlement process is advancing 
well and has been well-received 
by the Government.

The Mali Compact was formally restructured in September 2008 to remove the Industrial Park Project. Funds formerly designated for the Industrial Park Project were reallocated to the 
completion of the Bamako-Senou Airport Improvement Project, as requested by the Government of Mali. In addition, the Alatona Irrigation Project was restructured from 14,000 to 
5,200 hectares. The Road Activity was re-scoped due to time and funding constraints.

MCC funds will support construction of a critical flood plain crossing that will provide full-year access to the Alatona irrigated perimeter and the Government of Mali will complete other 
segments of the road budget permitting. The Government of Mali has made a commitment to contribute $30 million dollars towards the funding of Compact activities.

†Expenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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